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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 540 Date: 30-Apr-2012 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 965

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the South
main cable compaction . They started at 7:25 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the compaction . Crews left the compaction
machine Saturday night at PP 70 - 8 with out any measurements done . Crews had to prepare their tools &
equipments . They were done at 7:30 AM. Crews had to redo PP 70 - 7 & 8 because they were out side the
tolerance range .

In the morning , I had to attend the Safety stand down in Burma road office . The meeting started at
8:00 AM. It was done at 12:25 PM. Loraine had to cover the activities on the South main span until 12:00
PM.

In the afternoon , crews continued to work on PP 70 - 10 & 11 . They were done at 1:40 PM. They
started on PP 72 - 1 at 1:45 PM. At 2:45 PM. Crews had compacted PP 72 - 1 , 2 , & 3 . Crews were done
at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:10 PM.

I had to measure the height , width , & circumference of the cable at each compacted location for
true & 20' rotated angle . Height range between 779 mm. & 784 mm. Width range between 789 mm. & 799
mm. Circumference range between 2482 mm. & 2490 mm.

Jose had to work with all crews , he had to cut & remove the tape from the outer strands & work on
house keeping to the end of the shift .

In the office I had to work on the checklist sheet , daily report , & the labor time sheet for CCO # 247 .
I was done at 4:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP MARIO MARQUEZIronworker 8.00 0.00 0.00 8.00

JNM JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00
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